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ESTIMATE RUN 09/19/2003

ESTIMATE SUMMARY 14:59:46

CONTID: C14595         ESTIMATE NO: 0002 PROG 2002

PCN: 14595-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

VAIL PASS EMERGENCY PROJECT PERCENT TIME:

PROJECT NO: ER 0702-243                   

Vail Pass Emergency Project

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 09/19/2003 DATE TIME STARTED 07/07/2003

BOX 61 DATE LET 07/02/2003 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 07/07/2003 DATE TIME STOPPED 09/01/2003

 DATE CONTRACT EXECUTED 07/07/2003 DATE ACCEPTED 09/01/2003

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 07/07/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,619,906.83 PARTICIPATING $ $ 384,090.19

AWARD PROJECT AMT: 0.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,761.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.00

WORK DAYS

WORK DAYS

73.10%

435,816.64

384,090.19

384,090.19

378,328.84

$

$

$

$

1,184,090.19

0.00

1,184,090.19

0.00

1,184,090.19

-17,761.35

0.00

1,166,328.84

0.00

AMOUNT DUE 1,166,328.84 378,328.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 378,328.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

2.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 14595-BID    ESTIMATE RUN 09/19/2003

PROJECT: ER 0702-243                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A 800,000.000

384,090.190

700-70033  
 

1,619,906.830

F A 

1.00000 1,184,090.191,184,090.190

384,090.19

CAT 1,184,090.19384,090.191,619,906.83CURRENT AMT0200 $ $ $

$ 1,184,090.19384,090.19$1,619,906.83$CURRENT AMTPROJECT TOTAL


